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CCR No. 96-0523 Logged Date 5/17/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Ir1 Change Class |1

Title IR1Version Description Document (VDD) Version 1.04 5/22/96

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Irl Version Description Document (VDD) for the ECS Project |AC-96-0289
814-RD-004

RTM Change |:| Start New Baseline |:|

Problem

8’8%3) VDD Attachment identifies problems discovered during testing of version 1.03 (814-RD-004-

Proposed Solution
1. Correct all the original NCRs identified for closure in version 1.03.

2. Correct the problems discovered during testing of version 1.03.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O
QA Rel. A [] Rel. B [] Rel. IR1 MRS SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl (signed) James F. Ruckstuhl  5/20/96
Signature Date
Office SMO Office Manager (signed) R. E. Clinard 5/22/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (signed) R.E.Clinard 5/23/96

Signature Date

CMO01JU95 ECS




